
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:38 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 079 Date: 26-Mar-2012 Monday

Approved Date:

Shift Hours: 10:00 am 07:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 930

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly cloudy, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the cable intallation operation. Tracking progress of FW Spencer fieldwork. Misc. MEP
working in the morning.

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south saddle area at 1230. PWS 113S was ready to be inserted into
the saddle, 144S was floated up, and 115S was in the haul frame.

1235: the crew began installing 113S into the saddle. Installation was complete at 1305. I inspected it and
bought it off.

1300- 1400: Dan H. and Zach M. installed neoprene buffers on the sockets in the anchorage.

1330-1405: I checked the twist on 115N and 115S between the bottom winch clamp and the tower winch
clamp along the main span catwalk, in the direction of haul. Neither segment had a net rotation.

1350: 115S was floated out of the haul frame.

1425: I checked and approved the knife blade arraingement on 114S.

1540: the socket for 114S was attached with 6mm stickout and the face of the socket 598mm from the
700mm mark (102mm engagement.)

067 C-PWS-111.067
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1550: 116S finished hauling.

1600: the crew began the insallation of 114S into the saddle. It was installed at 1635. I inspected it and
bought it off.

1655: 115S was floated out to the lower winch.

1715: 116S was floated up out of the haul rollers.

1730-1750: I checked the twist on 116N and 116S between the bottom winch clamp and the tower winch
clamp along the main span catwalk, in the direction of haul. Neither segment had a net rotation.

1730 to 1845: The entire crew installed neoprene buffers on the installed sockets in the east anchorage.

1855: the south side crew went off shift, and I left the bridge. I returned to the office and did paperwork
until 1930.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew was installing utility outlets on the 2 1/2" and 4" carbon steel pipelines along the north
barrier of the WB bridge between PP 96 and 98.

126 0-000-000.126

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Neoprene on Cable sockets

Between 1300 and 1400, Dan H. and Zach M. placed neoprene buffers around the installed cable sockets
in the east anchorage south side. Between 1430 and 1515, and from 1730 to 1845, the entire crew was
involved in placing neoprene, with the exception of the operator, Scott R.

001 C-PCD-ELS.185
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